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ESTIMATE RUN 03/12/2002

ESTIMATE SUMMARY 09:36:40

CONTID: C13313         ESTIMATE NO: 0004 PROG 1999

PCN: 13313-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Region 2 Class I & II Sign Replacement PERCENT TIME:

PROJECT NO: C R200-103                    

Region 2 Class I & II Sign Replacement

NAME OF ROAD: 99

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 03/08/2002 DATE TIME STARTED 10/30/2001

632 WEST GUNNISON DATE LET 09/13/2001 DATE WORK BEGAN

 DATE AWARDED 09/27/2001 DATE TIME STOPPED 10/23/2003

 DATE CONTRACT EXECUTED 10/29/2001 DATE ACCEPTED 10/23/2003

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 10/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,016,838.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,142,403.50 NON-PARTICIPATING 259,929.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-201,043.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,861.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.08%

2,471,362.96

259,929.48

58,886.16

55,024.71

$

$

$

$

0.00

545,475.08

545,475.08

200,905.50

746,380.58

-7,957.13

0.00

738,423.45

0.00

AMOUNT DUE 738,423.45 55,024.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,024.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

130.0 TIME ALLOW: 12/31/2002 ??:??:??

ORIG TIME ALLOW: 5/1/2002 ??:??:??
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PCN: 13313-BID    ESTIMATE RUN 03/12/2002

PROJECT: C R200-103                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0004 REM OF STRUCTURE (SPEC) REMOVAL OF OLD CLASS III SIGN 
STRUCTURES

0.000

0.000

202-00002  
 

12.000

EACH

1,000.00000 0.000.000

0.00

0005 REMOVAL OF GROUND SIGN 0.000

214.000

202-00810  
 

5,626.494

EACH

10.00000 2,140.00214.000

2,140.00

0010 REMOVAL OF SIGN PANEL 0.000

325.000

202-00821  
 

9,161.999

EACH

8.00000 2,600.00325.000

2,600.00

0015 SIGN PANEL (CLASS I) 10,070.960

12,570.940

614-00011  
 

50,901.540

SF  

10.00000 226,419.0022,641.900

125,709.40

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 1,046.041

-1,046.039SF  

5.85000 0.010.002

-6,119.33

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

5.85000 0.000.000

0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 16,398.959

-12,570.938SF  

5.85000 22,393.923,828.021

-73,539.99

0020 SIGN PANEL (CLASS II) 4,080.000

2,966.220

614-00012  
 

42,434.920

SF  

14.00000 98,647.087,046.220

41,527.08

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL 10,634.000

-2,966.220SF  

9.89000 75,834.347,667.780

-29,335.92

0020 MATERIAL ALLOWANCE CLASS II SIGN PANEL 0.000

0.000SF  

9.89000 0.000.000

0.00

0020 MATERIAL ALLOWANCE CLASS II SIGN PANELS 5,555.000

-2,966.220SF  

9.89000 25,603.032,588.780

-29,335.92
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PCN: 13313-BID    ESTIMATE RUN 03/12/2002

PROJECT: C R200-103                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0021 SIGN PANEL (CL III) 0.000

0.000

614-00013  
 

2,501.500

SF  

21.00000 0.000.000

0.00

0022 STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

52.630

LF  

55.00000 0.000.000

0.00

0023 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

63.800

LF  

62.00000 0.000.000

0.00

0024 STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

67.590

LF  

77.50000 0.000.000

0.00

0025 STEEL SIGN POST (2 INCH ROUND) 7,364.000

8,162.000

614-01502  
 

41,821.000

LF  

6.50000 100,919.0015,526.000

53,053.00

0025 MATERIAL ALLOWANCE POZILOC P POST 2,636.000

-2,636.000LF  

2.80000 0.000.000

-7,380.80

0025 MATERIAL ALLOWANCE POZILOC P POST 0.000

0.000LF  

2.80000 0.000.000

0.00

0025 MATERIAL ALLOWANCE POZILOC POST 13,940.000

-8,162.000LF  

2.80000 16,178.405,778.000

-22,853.60

0026 STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

168.020

LF  

90.00000 0.000.000

0.00

0027 STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

252.890

LF  

95.00000 0.000.000

0.00

0028 CONC FOOTING (TY 1) 0.000

0.000

614-03001  
 

4.000

EACH

925.00000 0.000.000

0.00



CONTID: C13313         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13313-BID    ESTIMATE RUN 03/12/2002

PROJECT: C R200-103                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0029 CONC FOOTING (TY 2) 0.000

0.000

614-03002  
 

4.000

EACH

975.00000 0.000.000

0.00

0030 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 2,106.000

1,296.000

614-01552  
 

49,973.000

LF  

25.00000 85,050.003,402.000

32,400.00

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 4,894.000

-1,296.000LF  

12.53000 45,082.943,598.000

-16,238.88

0030 MATERIAL ALLOWANCE SLIP BASE POST (P2) 0.000

0.000LF  

12.53000 0.000.000

0.00

0030 MATERIAL ALLOWANCE SLIPBASE POST (P-2) 2,558.000

-1,296.000LF  

12.53000 15,812.861,262.000

-16,238.88

0031 CONC FOOTING (TY 4) 0.000

0.000

614-03004  
 

4.000

EACH

1,225.00000 0.000.000

0.00

0032 CONC FOOTING (TY 5) 0.000

0.000

614-03005  
 

10.000

EACH

1,490.00000 0.000.000

0.00

0033 CONC FOOTING (TY 7) 0.000

0.000

614-03007  
 

12.000

EACH

1,875.00000 0.000.000

0.00

0035 MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

25,000.00000 15,000.000.600

2,500.00

0036 MOBILIZATION ADDITIONAL TIME AND WORK ADDED TO 
PROJECT, CONTRACTOR HAD TO

0.000

0.000

626-00000  
 

1.000

L S 

17,500.00000 0.000.000

0.00

0037 MOBILIZATION US 385 ADDED TO SIGNING PROJECT 
CONTRACTOR REQUESTED

0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00
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PCN: 13313-BID    ESTIMATE RUN 03/12/2002

PROJECT: C R200-103                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0038 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0050 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0055 F/A CONCRETE POZILOC BASES 1,470.000

0.000

700-70035  
 

4,182.000

F A 

10.00000 14,700.001,470.000

0.00

CAT 746,380.5858,886.163,016,838.04CURRENT AMT0200 $ $ $

$ 746,380.5858,886.16$3,016,838.04$CURRENT AMTPROJECT TOTAL


